AI BLOGNEST API

Project Planning

Eight-phase project work plan

TEAM ID	SWTID 2026-5569
TEAM SIZE	5
TEAM	Nithesh D (Leader); Madhan P; Poovrasan K; Duraisamy M; Praveen Kumar R
DATE	30 September 2026

1 Brainstorming

Prioritize authentication, blog management, categories, AI generation, and summarization.

2 Requirements

Define user flows, API fields, access rules, categories, and response behavior.

3 Design

Organize controllers, models, routes, middleware, configuration, and AI service.

4 Planning

Sequence account setup, core blog operations, AI integration, verification, documentation, demo.

5 Development

Implement and integrate backend modules and environment configuration.

6 Testing

Exercise authentication, blog endpoints, AI generation, and summarization; retain request/response evidence.

7 Documentation

Record setup, routes, architecture, source layout, and known constraints.

8 Demonstration

Show auth, blog lifecycle, AI draft generation, summarization, and code structure.

Evidence note

This is a phase plan. Detailed schedule, task assignments, or completion history were not provided.